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Statement of Ongoing Contractsasof 09/20/06 10/ 02/ 06
District 09
- ________________________________________________________________________________________________________________________________________________________________________________________________________________|
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
09- I NY- 190- 86. 5/ 96. 8 I'N TNYO COUNTY ON ROUTE 190 FROM 1.3 GRANI TE CONSTRUCTI ON COVPANY KURT WEI ERVANN $1, 950,543 05/22/06 0%
09- 332204 KM EAST OF CANYON ROAD TO 4.8 KM WEST PO BOX 5127 500 SOUTH MAI N STREET $375 06/ 06/ 06 0%
OF DAYLI GHT PASS ROAD $0 12/01/06 0
RESURFACE ASPHALT CONCRETE BAKERSFI ELD, CA 93388 (760) 872-0781
SUSPENDED
WPCP
09- I NY-395- 25, 8/31. 2 I'N TNYO COUNTY NEAR OLANCHA AT GRANI TE CONSTRUCTI ON COMPANY, CHRI' S TALBOT $3,470,602 04/25/06 100%
09- 301404 VARl QUS LOCATI ONS PO BOX 5127 500 S MAIN ST $3,364, 164 05/10/06 0,
RESURFACE ROADWAY $0 09/22/06 0
BAKERSFI ELD CA 93388 (760) 872-0794 09/ 22/ 06
HML WPCP
09- TNY-395-31. 2/ 41. 4 I'N TNYO COUNTY NEAR OLANCHA FROM 0.2 HI GHLAND CONSTRUCTI ON, [ NC. H J. BLOWER $4,160,092 03/01/06 98%
09- 319704 KM SOUTH OF THE LOS ANGELES AQUEDUCT 133 NORTH PI XLEY STREET 500 SOUTH MAI N STREET $3, 732,265 03/15/06 90%
ACST- P395- (213) E BRIDGE TO 1.0 KM SOUTH OF ASH CREEK $1, 290,096 07/19/06 °
P3-95 2-(3E) BRI DGE ORANGE, CA 92868 (760) 872-0789
) RESURFACE ROADWAY
HB1 SWPPP
09- 1 NY-395- 45, 4/50. 3 I'N TNYO AND MONO COUNTI ES AT VARI OUS | NTERNATI ONAL SURFACI NG DANI EL DEYO $704,194 03/15/06  100%
09- 330604 LOCATI ONS 500 SOUTH MAI N STREET $631,630 03/24/06 00
CHI P SEAL $0 09/ 25/ 06 °
(760) 872-0794 09/ 25/ 06
HML WPCP
09-TNY-395-83.9/0 I'N TNYO COUNTY NEAR | NDEPENDENCE AT DENBCOER ENG NEERI NG AND DANI EL DEYO $1, 469,647 09/23/05 100%
09- 301504 THE DI VI SI ON CREEK ROADSI DE REST AREA 4575 E. CAM NO PARCCELA 500 SOUTH MAI N STREET $1,449,911 10/05/05 ;..
ACNH- P395- (207) E REHABI LI TATE EXI STI NG REST AREA Bl SHOP, CA 93514 $0 10/ 20/ 06 0
P3-95 2-(7E) PALM SPRI NGS, CA 92264 (760) 872-0794
--()
HA26 WPCP
09- TNY-395-112. 9/ 115 I'N TNYO AND MONO COUNTI ES NEAR BI SHOPW JAXON BAKER, [ NC. KURT WEI ERVANN $1,633,670 06/13/06 7%
09- 334104 AT VARI OUS LOCATI ONS PO BOX 994248 500 SOUTH MAI N STREET $1, 481,252 06/ 23/ 06 90%
RESURFACE ASPHALT CONCRETE $1, 401,819 09/ 25/ 06 °
REDDI NG, CA 96099- 4248 (760) 872-0781 09/ 25/ 06
SUSPENDED

HVL WPCP
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09-TNY-395-115.0/129.5 [N [ NYO COUNTY TN AND NEAR BI SHOP AT SI ERRA NEVADA CONSTRUCTI ON T NC $5, 197, 007 09/ 12/ 06 0%
09- 301704 VARI QUS LOCATI ONS P O BOX 50760 $0 09/21/06 0%
RESURFACE ROADWAY $0 0
SPARKS NV 89435
(775) 355- 0420
HA22 WPCP
09- 1 NY-395-/8.6 I'N I NYO COUNTY NEAR LI TTLE LAKE FROMGRANI TE CONSTRUCTI ON COMPANY CHRI S TALBOT $9, 564,909 08/ 10/ 05 100%
09- 295504 THE KERN AND | NYO COUNTY LINE TO 1.6 PO BOX 5127 500 S MAIN ST $9, 363, 726 08/ 23/ 05 100%
ACNH- P395- (206) E KM SQUTH OF LI TTLE LAKE ROAD Bl SHOP CA 93514 $0 09/ 22/ 06 0
--0) RESURFACE EXI STI NG H GHWAY BAKERSFI ELD CA 93388 (760) 872-0794 09/ 22/ 06
HA22 SWPPP
09- I NY-5709-/0 I'N I NYO COUNTY | N | NDEPENDENCE AT THE DEN BCER ENG NEERI NG AND CHRI' S TALBOT $1, 005,235 11/09/05 100%
09- 311704 | NDEPENDENCE MAI NTENANCE  STATI ON 4575 E CAM NO PAROCCELA 500 S MAIN ST $836, 708 11/22/05 83%
UPGRADE EXI STI NG FACI LI TY Bl SHOP CA 93514 $128, 000 01/04/07 °
PALM SPRI NGS CA 92264 (760) 872-0794
HA12
09- MNO- 6-26.5/32. 4 I'N MONO COUNTY NEAR BENTON AT VARI OUS S| ERRA NEVADA CONSTRUCTI ON DANI EL DEYO $2, 310,007 12/02/05 100%
09- 330404 LOCATI ONS PO BOX 50760 500 SOQUTH MAI N ST. $2, 315,326 12/13/05 100%
THI N BLANKET OVERLAY $0 09/01/06 0
SPARKS, NV 89435 (760) 872-0794 09/ 01/ 06
COVPLETED
HML WPCP
09- MNO- 108-12.9/0 I'N MONO COUNTY ABOUT 19 KM WEST OF CONTRACTORS CHEM CAL | NC $122,276 04/ 26/ 06 0%
09- 320604 SONORA JUCTI ON AT WEST WALKER RI VER 3130 DEPOT RD $0 05/03/06
BRI DGE $0 0%
RESURFACE BRI DGE DECK HAYWARD CA 94545
(510) 783-5631
HVB WPCP
09- MNO- 108-/ 15 I'N MONO COUNTY NEAR SONCRA JUNCTI ON  Cl MARRON, | NC. DANI EL DEYO $531,134 09/05/06 0%
09- 307004 AT VARI QUS LOCATI ONS 10424 Cl MARRON TRAI L 500 SOUTH MAI N STREET $0 09/15/06 0%
REPLACE EXI STI NG CULVERTS $0 09/07/07 0
QAKDALE, CA 95361 (760) 872-0794
SUSPENDED
HA22 WPCP
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09- MNO- 158-5.4/5.7 I'N MONO COUNTY NEAR JUNE LAKE AT 0.8 AP ENG NEERI NG DANI EL DEYO $424,783 04/11/06 40%
09- 295104 KM SOUTH OF POAER HOUSE ROAD AND AT 1271 COLUMBIA AVE. SUITE 10 500 SOUTH MAI N STREET $244, 051 04/ 25/ 06 579
0.2 KM SQUTH CF PONER HOUSE ROAD $233,686 11/13/06 0
UPGRADE CULVERTS RI VERSI DE, CA 92507 (760) 872-0794
HA22 WPCP
09- MNO- 395-6. 0/ 12. 6 I'N MONO COUNTY NEAR TOVS PLACE AT I NTERNATI ONAL SURFACI NG DANI EL DEYO $1, 441,262 05/09/06 80%
09- 335304 VARI QUS LOCATI ONS PO BOX 4770 500 SOUTH MAI N STREET $1, 235,367 05/14/06 86%
ASPHALT RUBBER CHI P SEAL $1, 235,367 09/ 26/ 06 0
MODESTO, CA 95352 (760) 872-0794
HML WPCP
09- MNO- 395-13.5/75. 4 I'N MONO COUNTY NEAR TOVS PLACE AT THE CLAYBORN CONTRACTI NG GROUP, DANI EL DEYO $409, 679 10/18/05 100%
09- 312804 CROALEY LAKE DRI VE OVERCROSSI NG AND 10556 COVBI E ROAD 500 SOUTH MAI N ST. $412,109  10/27/05 o0,
IN LEE VINING AT FI RST STREET AT THE Bl SHOP, CA 93514 $0 09/13/06 0
LEE VI NI NG MAI NTENA AUBURN, CA 95602-8908 (760) 872-0794 09/ 13/ 06
I NSTALL CHANGEABLE MESSAGE SI GNS COVPLETED
HB4N WPCP
09- MNO- 395-24.3/25. 7 I'N MONO COUNTY NEAR TOVS PLACE FROM CROWN FENCE CO. DANI EL DEYO $117,819 04/11/06 100%
09- 294104 0.7 KM NORTH OF HOT CREEK HATCHERY 12118 BLOOWVFI ELD AVE. 500 SOUTH MAI N STREET $117,739 04/21/06 100%
ROAD TO 8.0 KM SQUTH OF MAMMOTH $0 09/07/06 0
SCENI C LOOP ROAD SANTA FE SPRINGS, CA 90670 (760) 872-0794 09/ 07/ 06
| NSTALL STANDARD FENCE COVWPLETED
HA22 WPCP
09- MNO- 395-93. 0/ 120. 5 I'N MONO COUNTY AT AND NEAR WALKER CARLSON CONSTRUCTI ON CO. H J. BLOMWER $5, 368,528 10/07/05 91%
09- 317604 FROM LI TTLE WALKER RI VER ROAD TO THE 1645 ESMERALDA AVE. 500 SOUTH MAI N STREET $5, 195,196 10/19/05 96%
ACNH- P395- (210) E NEVADA STATE LI NE $146, 064 09/ 29/ 06 0
--() RESURFACE ROADVWAY M NDEN, NV 89423-4203 (760) 872-0789
HA22 WPCP

Totals: Authorized Final Amt: $39, 881, 386 Completed to Date: $30, 379, 819  work ThisMonth: $4, 435, 032




District

Cnty Rt Pm

09- 1 NY- 190- 86. 5/ 96. 8
09- 1 NY- 395-25.8/31.2
09- 1 NY-395-31.2/41. 4
09- 1 NY- 395-45. 4/50. 3
09- 1 NY-395-83.9/0

09- 1 NY-395-112. 9/ 115
09- 1 NY-395-115.0/129.5
09-1 NY-395-/8.6

09- 1 NY-5709-/0

09- MNO- 6- 26. 5/ 32. 4
09- NO- 108-12.9/0

09- MNO- 108-/ 15

09- NO- 158-5.4/5.7
09- MNO- 395-6.0/12.6
09- MNO- 395-13.5/75. 4
09- MNO- 395-24.3/25.7
09- MNO- 395-93. 0/ 120. 5

09

Statement of Ongoing Contracts - Index

Contract

09- 332204
09- 301404
09- 319704
09- 330604
09- 301504
09- 334104
09- 301704
09- 295504
09- 311704
09- 330404
09- 320604
09- 307004
09- 295104
09- 335304
09- 312804
09- 294104
09- 317604

Statement of Ongoing Contracts - Federal Aid
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District
Federal Aid
- E-
-S-
- SH

District Total:

Statement of Ongoing Contracts - Federal Aid

09
Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHVWAY

Bid + CCO
$16, 403, 084
$4, 160, 092
$19, 318, 210
$39, 881, 386

Work Comp
$16, 008, 834
$3, 732, 265
$10, 638, 721
$30, 379, 819

Statement of Ongoing Contracts -Summary

Digtrict Work Completed ThisPeriod
09 $2, 837, 505
$2, 837, 505

Work completed this Period:



	09

